













AIASB Charrette 2020 Timeline

Revised 7/27/2020

	July 1 to 15	July 15 to July 31	August 1 to 15	August 15 to 31	Sept. 1 to 15	Sept. 15 to 30	October 1 to 15	October 15 to 31	
Develop Program									
Outreach									
Sponsorships									
Technical									
Team Sign up Deadline	 July 27								
Team Assembly	 Outreach  July 27 to Aug. 3								
Pre-charrette Meeting	 Monday August 3 - 7:00 PM								
Charrette Kick Off	 Monday August 10 - 7:00 PM								
Charrette Teams Working	 August 6 - Sept 24								
First Progress Check in	 August 20								
Second Progress Check In	 September 3								
City Council Initial Presentation	 August 18								
Finalize Work Product	 Sept 17								
Public Presentation	 Sept 24 (TBD)								
Printing of Charrette Materials									
Public Display	